
New Correctional Facility for Women Construction Update for July 28, 2017. 
 
We have completed construction weeks #68, #69, #70 and #71 of the new NH 
Correctional Facility for Women in Concord.   
 
The contractors are now putting the Mechanical Systems through their paces with 
oversight by NHDOC staff, Public Works and the Commissioning agents.  Booster Pumps 
for added water pressure were successfully tested on July 24th, the “VFD’s” were tested 
on July 26th and the large Veissmann Boilers are set to be started up on August 8th. 
   
The Variable Frequency Drive (VFD).  VFDs have successfully been installed on numerous 
fans and pump motors throughout the facility.  Energy savings vary from 35 to 50 
percent over the old conventional constant speed applications; there will be a return on 
this investment of six months to two years in energy costs. 
 
In the picture below, the new perimeter road is ready to pave with guardrail in place.  
The new minimum security building (pitched roof in background) has all trim and siding 
completed 
 
The construction of the new facility continues to be on time and within budget.   

 
 
Jonathan. K. Hanson, Administrator of Logistics, 271-1888 


